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News & PlansNews & Plans

● Latest from the Agencies
 DOE: Abid would like for us to have CD-0 in Jan. 2016

o even though CMS is not yet ready
 NSF: Fleming Crim very supportive of our MREFC bid

o he likes our “electronics for triggering theme”
o will submit our Science Case document to MREFC board on Oct. 6
o we need to help him by building a package demonstrating NSF leadership

– the CMS case is more difficult

● Moving Forward
 Very important for us to demonstrate that we'll be ready for CD-0 at the 

upcoming JOG meeting
o we understand the project/scope well enough for clear mission need
o ==> (defensible) scope matched to funding guidance

 NSF side: need to stay within ATLAS+CMS envelop ~$130M - $165M
o specifically: do not fall below $130M cutoff under reviewer scrutiny
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JOG Budget ProcessJOG Budget Process

● Two Goals for the JOG
 1. Demonstrate need for FY17 funds (profile)

o use Strip cost profile ==> minimum needs for FY17
 2. Demonstrate readiness for CD-0/CDR (totals)

o DOE/NSF split with NSF leadership in “electronics for triggering”
o totals matched to DOE and NSF guidances

● Budget preparation
 Profile: Carl is producing the strip estimate
 Total costs: very simple structure – costs only at L3

o core cost: for comparison with ATLAS
o total cost (now – FY25): for DOE (guidance $145M)
o production cost (FY20-25): for MREFC (guidance $75M)

– what to do about installation & commissioning here?
o early costs (now-FY19): for NSF OPC (guidance $6-10M ?)

 Note: we will add contingency to your estimates globally
o you should produce “conservative” numbers – but without explicit contingency

 We need Total Cost numbers ASAP: DOE/NSF split will be tricky
o spreadsheet indicating where we stand is attached to the agenda
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